

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES

REGION: I
 PROVINCE: PANGASINAN
 CITY/MUNICIPALITY: SAN NICOLAS

CALENDAR YEAR: 2023
 QUARTER: 2

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to Date		
Newborn Testing Kits	San Nicolas, Pangasinan	₱ 35,000.00			100%	₱ 35,000.00		completed and paid
Educational Assistance	San Nicolas, Pangasinan	₱ 10,000.00			100%	₱ 10,000.00		paid
Cash For Work Payroll (March 27-April 14, 2023)	San Nicolas, Pangasinan	₱ 196,100.00			100%	₱ 196,100.00		paid
Cash for Work Payroll (May 08-June 26, 2023)	San Nicolas, Pangasinan	₱ 303,400.00			100%	₱ 303,400.00		paid

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.


RICHARD RAE PRESTOZA, CPA
 Municipal Budget Officer


ATTY. FRANCIS C. DITOL, CPA
 Municipal Accountant


DR. ALICIA L. PRIMICIAS-ENRIQUEZ
 Local Chief Executive